Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE-A Sem: IV

Project Title: Lost & Found Portal

Team Member 1: (Team Leader)

Name: Manthan Dinesh Patil

College ID: 24106011 Email: 24106011@apsit.edu.in

Mobile No: 9324345351

Team Member 2:

Name: Prathmesh Milind More

College ID: 24106196 Email: 24106196@apsit.edu.in

Mobile No: 9834647305

Team Member 3:

Name: Yatharth Mahesh Patne

College ID: 24106132 Email: 24106132@apsit.edu.in

Mobile No: 9153482085

Team Member 4:

Name: Vedant Satish Mayekar

College ID: 24106085 Email: 24106085@apsit.edu.in

Mobile No: 8591432538

Dr. Rahul Ambekar	Prof. Vijaya Bharti Jagan	Dr. Jaya Gupta
Project Guide	Mini- Project Coordinator	Head of Department

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE-A Sem: IV

Date: From 09/01/2026 to 15/01/2026

Progress Planned	Progress Achieved
Researching campus L&F	Project "APSIT FOUND IT"
identifying target users	Researched item report
surveying existing methods	Drafted mission & visson statement
Analyzing gap in current system	identified user group & items
Defining project objective	created stakeholder map.
Drafting requirement doc	Doc high level requirement.
Reviewing with stakeholder	Finalized core objective doc.

Guides Review: Discussed the Problem Statement
Resend issues & mechanism

Signature

Name and Signature of Team Member 1: Manthan Patil Manthan

Name and Signature of Team Member 2: Prathmesh More P.m.more

Name and Signature of Team Member 3: Yatharth Patne Ypatne

Name and Signature of Team Member 4: Vedant Mayekar Mayekar

Name of Project guide: Dr. Rahul Ambekar

Signature of guide with Date:

Permanently Affiliated to

A. P. SHAH INSTITUTE OF TECHNOLOGY

(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE-A Sem: IV

Date: From 16/01/2026 to 22/01/2026

Progress Planned	Progress Achieved
Review item match method	Researched JSP & MYSQL backend
comparing web technologies	Evaluated JSP to rapid develop
Evaluate database options	conduct MYSQL feasibility study
Study fileupload libraries	Research common fileupload
Finalizing tech stack	Finalized stack(JSP, MYSQL)
Document rationale	Documented tech-stack rationale

Guides Review: Explored the problem, reviewed different methods & database requisite

Signature

Name and Signature of Team Member 1: Manthan Patil

Name and Signature of Team Member 2: Prathmesh More

Name and Signature of Team Member 3: Yatharth Patne

Name and Signature of Team Member 4: Vedant Mayekar

Name of Project guide: Dr. Rahul Ambekar

Signature of guide with Date: _____

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE-A Sem: IV

Date: From 23/01/2026 to 29/01/2026

Progress Planned	Progress Achieved
Design system workflow	Mapped user personas
Define authentication flow	identified item data fields
Mapping database entities	Design user & item table
creating initial ER diagram	Develop item & marketplace tb
Normalising tables	created status & claim reln
Refining schema.	Finalized ER diagram.
Finalizing architecture doc	Validated schema.

Guides Review: Design of the Project explained user's requirement, mapping & dependency discussed.

Signature

Name and Signature of Team Member 1: Manthan Patil

Name and Signature of Team Member 2: Prathmesh More

Name and Signature of Team Member 3: Yatharth Patne

Name and Signature of Team Member 4: Vedant Mayekar

Name of Project guide: Dr. Rahul Ambekar

Signature of guide with Date:

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE-A Sem: IV

Date: From 30/01/2026 to 05/02/2026

Progress Planned	Progress Achieved
Setup project environment	Initialize Tomcat & MySQL
Creating basic folder structure	Created standard JSP project
Setting up database connecti	configuration JDBC & databas
Implement basic routing	created index.jsp with home route
Test initial setup	Tested server on localhost
Drafting README	Drafted preliminary README
Push initial code	Pushed boilerplate to reposi tory.

Guides Review: Experimental set up with operating environment discussed.

Signature

Name and Signature of Team Member 1: Manthan Patil

Name and Signature of Team Member 2: Prathmesh More

Name and Signature of Team Member 3: Yatharth Patne

Name and Signature of Team Member 4: Vedant Mayekar

Name of Project guide: Dr. Rahul Ambekar

Signature of guide with Date:

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE-A Sem:IV

Date: From 06/02/2026 to 12/02/2026

Progress Planned	Progress Achieved
Designing Login/Register UI	Design user credential table
coding resgistration logic	create HTML form for log/Reg
Implement MySQL connection	Implement backend register
Adding password security	used MD5 hashing for pass
Developing login functionality	Added APSIT email validation
set up session management	Implement session handling
Testing authetication	completed login/logout testing.

Guides Review: Initial pages like login Registration & outline of UI finalized

Signature

Name and Signature of Team Member 1: Manthan Patil

Name and Signature of Team Member 2: Prathmesh More P.M.More

Name and Signature of Team Member 3: Yatharth Patne

Name and Signature of Team Member 4: Vedant Mayekar

Name of Project guide: Dr. Rahul Ambekar

Signature of guide with Date:

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE-A Sem:IV

Date: From 13/02/2026 to 19/02/2026

Progress Planned	Progress Achieved
creating wireframe for portal	Developed L&F UI layout
Develop responsive template	Applied clean campus-friendly CSS
Styling for accessibility	Add mobile/tab media queries.
Implement navigation	Added navigation menus.
Add multi-device support	Ensured high contrast & readability.
optimized frontend	optimized asset for performance
Review UI consistency	verfied browser compatibility

Guides Review: Low fidelity Prototype Shown & improvisation sought

Signature

Name and Signature of Team Member 1: Manthan Patil

Name and Signature of Team Member 2: Prathmesh More P.M.More

Name and Signature of Team Member 3: Yatharth Patne

Name and Signature of Team Member 4: Vedant Mayekar Mayekar

Name of Project guide: Dr. Rahul Ambekar

Signature of guide with Date:

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE-A Sem:IV

Date: From 20/02/2026 to 26/02/2026

Progress Planned	Progress Achieved
Structuring item report logic	Developed item categorization
coding file upload funtionality	Implement common file upload
Mapping item to database	code report lost/found backend
Developing report flow	saved image path & status
validating with sample data	Tested item insertion
Ensure data presistance	Added error handeling.

Guides Review: Development front end & Backend connecivity planned

Signature

Name and Signature of Team Member 1: Manthan Patil

Name and Signature of Team Member 2: Prathmesh More P.M.More

Name and Signature of Team Member 3: Yatharth Patne

Name and Signature of Team Member 4: Vedant Mayekar

Name of Project guide: Dr. Rahul Ambekar

Signature of guide with Date: _____

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE-A Sem:IV

Date: 27/02/2026 to 05/03/2026

Progress Planned	Progress Achieved
Design admin dashboard	Design admin dashboard interface
Implement lost/returned view	Develop item listing queries.
coding return item logic	Added status update funtiona
creating claim/return flow	Implement returnitem.jsp
secure admin panel	Added role based access
Add delete funtionality	Implemented deleteitem.jsp
Test admin features	verified admin operation.

Guides Review: Admin dashboard shown
improvisation sought

Signature

Name and Signature of Team Member 1: Manthan Patil

Name and Signature of Team Member 2: Prathmesh More P.M.More

Name and Signature of Team Member 3: Yatharth Patne

Name and Signature of Team Member 4: Vedant Mayekar Mayekar

Name of Project guide: Dr. Rahul Ambekar

Signature of guide with Date:

Parshvanath Charitable Trust's

A. P. SHAH INSTITUTE OF TECHNOLOGY

(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE-A Sem:IV

Date: From 06/03/2026 to 12/03/2026

Progress Planned	Progress Achieved
Develop Senior2Junior market	created marketplace table & JSP
Implement sell item feature.	Add sellitem.jsp with image
code buy/delete logic	Implement deleteitem2.jsp
Add session protection	secure sell-only delete
Integrating marketplace UI	Design Senior2Junior.jsp
Test marketplace flow	verified post & delete function
Finalizing marketplace module	completed end-to-end test

Guides Review: Add on feature like senior2Junior image added

Signature

Name and Signature of Team Member 1: Manthan Patil

Name and Signature of Team Member 2: Prathmesh More

Name and Signature of Team Member 3: Yatharth Patne

Name and Signature of Team Member 4: Vedant Mayekar

Name of Project guide: Dr. Rahul Ambekar

Signature of guide with Date:

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE-A

Sem:IV

Date: From 13/03/2026 to 19/03/2026

Progress Planned	Progress Achieved
Build feedback & contact form	create feedback.jsp & contact us.jsp.
Implement form to database	Sto Add server-side validati
Connecting form to database	ore store feedback & contact
Designing claim missing page	create claimitem.jsp
Adding multilingual support	Made UI consistent in eng/Hindi
Test all form	verified submission & error
polishing user experience	Finilized responsive forms.

Guides Review: feedback & Contact form implemented

Signature

Name and Signature of Team Member 1: Manthan Patil

Name and Signature of Team Member 2: Prathmesh More

Name and Signature of Team Member 3: Yatharth Patne

Name and Signature of Team Member 4: Vedant Mayekar

Name of Project guide: Dr. Rahul Ambekar

Signature of guide with Date:

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE-A Sem:IV

Date: From 27/03/2026 to 02/04/2026

Progress Planned	Progress Achieved
Progress optimize image	compressed static image
Minifying CSS & JS	Minified sytyles & scripts
conduct performance tests	Analyse page load time
Refine UI element	Finialized local hosting conf
Deploy on local error server	verified tomcat stability
Perform full system walkthog	conduct final UI audit
Apply final touch-ups	Prepared for demonstrate.

Guides Review: Progress demonstrated with optimization of modules

Signature

Name and Signature of Team Member 1: Manthan Patil

Name and Signature of Team Member 2: Prathmesh More

Name and Signature of Team Member 3: Yatharth Patne

Name and Signature of Team Member 4: Vedant Mayekar

Name of Project guide: Dr. Rahul Ambekar

Signature of guide with Date:

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE-A Sem:IV

Date: From 03/04/2026 to 09/04/2026

Progress Planned	Progress Achieved
Gather previous logs	complied structured logbook
Structure final report	wrote introduction & methodology
Documenting all modules	Documented architecture & JSP page
Preparing diagram & screen short	created user manual
Compiling final logbook	summarized results & future ee scope

Guides Review: Complete Review taken with all Leader

Signature

Name and Signature of Team Member 1: Manthan Patil

Name and Signature of Team Member 2: Prathmesh More P.more

Name and Signature of Team Member 3: Yatharth Patne

Name and Signature of Team Member 4: Vedant Mayekar Mayekar

Name of Project guide: Dr. Rahul Ambekar

Signature of guide with Date: